CROWLEY FLECK.., Casey A. Furey
CATTORNEVYS 100 West Broadway, Suite 250
P.O. Box 2798

Bismarck, ND 58502-2798
701.223.6585
cfurey@crowleyfleck.com

November 5, 2021
Via Hand Delivery & Electronic Mail

Mr. Patrick Fahn

Public Utilities Director

North Dakota Public Service Commission
600 E. Boulevard, Dept. 408

Bismarck, ND 58505-0480

pfahn@nd. gov
ndpsc@nd.gov

In re: Aircraft Detection Lighting System Update
Our File No. 035218-000052

Ashtabula Wind I, LLC
Ashtabula Wind I Energy Center — Barnes County, ND
Case Nos. PU-21-130; PU-19-336; PU-08-032

Ashtabula Wind II, LLC
Ashtabula Wind II Energy Center — Griggs & Steele Counties, ND
Case Nos. PU-21-131; PU-08-034

Ashtabula Wind I1I, LL.C
Ashtabula Wind III Energy Center — Barnes County, ND
Case No. PU-10-147

Dear Mr. Fahn:

This filing is submitted on behalf of Ashtabula Wind I, LLC, Ashtabula Wind II, LLC, and
Ashtabula Wind III, LLC (collectively herein, the “Ashtabula Entities”) regarding the respective,
above-referenced wind energy facilities (collectlvely herein, the “Facilities”). On October 5,
2021, the Ashtabula Entities filed an update in response to your request for monthly status
updates regarding Aircraft Detection Lighting System (“ADLS”) installation at the Facilities.

Since the October 5 filing, the Ashtabula Entities and their ADLS vendor have undertaken
testing for system implementation, and that testing nears completion. The Ashtabula Entities and
their ADLS vendor will conduct a final test flight to verify ADLS system operations before
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implementing the system. The ADLS is anticipated to be implemented at the Facilities within the
next several weeks in advance of the December 31, 2021 statutory deadline. Once
implementation is complete, a notice will be filed in accordance with N.D. Admin. Code § 69-
06-11-02(5). Following implementation, the Ashtabula Entities and their ADLS vendor will
continue fine-tuning and optimizing system performance.

For ease of reference and to promote consistency in docketing, the Ashtabula Entities
respectfully request this filing be docketed consistent with the cases listed in the above-
referenced caption.

Please feel free to contact me with any questions.

Sincerely,

CAF/lh

cc: Tracy Davis (via email)



