PUBLIC SERVICE COMMISSION

State of North Dakota

Memorandum

TO: Commissioners Clark, Kalk and Cramer
Darrell Nitschke

lllona Jeffcoat-Sacco & Mark Gruman
From: Ji utsch, Director - AML Division
Date: February 2, 2011

Subject: Close-out Contracts AM-591-10 and AM-592-10 for drilling and
grouting and material testing for the Williams County Road 9 Phase
5 AML Project, Case No. AM-10-39

On May 12, 2010, the Commission entered into Contract AM-591-10 with B & C
Concrete Pumping, Inc. of Williston for drilling and pressurized grouting
associated with the Williams County Road 9 Phase 5 AML Project near Williston.
The contract was for drilling holes to locate underground mine voids and to fill
them with pressurized grout, primarily east of Williston near County Road 9. The
original contract amount was $213,875.00; however, change orders were issued
to increase the total amount to $230,793.00, the total amount paidto B & C. A
total of 25,833 feet were drilled and 1,290 cubic yards of grout were pumped into
underground mine workings.

Also on May 12, 2010, the Commission entered into a contract with Material
Testing Services, LLC of Minot for material testing and other services for the
Williams County Road 9 Phase 5 Project. The contract was for testing the grout
mixtures that were injected into abandoned underground mine workings and
related services. The contract amount was $8,450.00 and work was completed
for a total cost of $12,516.00. With Commission approval, a change order was
issued to increase the amount for lab testing.

All of the work was completed in a satisfactory manner and the AML Division
recommends that the contracts be closed. This was the 5" and final phase of
planned reclamation work for the Williams County Road 9 area at this time.

Attached is a motion for the February 9, 2011, Commission meeting to close
Contracts AM-591-10 and AM-592-10.
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