
PUBLIC SERVICE COMMISSION 

Abandoned Mine Lands Division 

Memorandum  

TO: 	Commissioners Kalk, Cramer and Fetch 
Darrell Nitschke 
Illona Jeffcoat-Sacco 

From: 	Jim 	tsch, Director - AML Division 

Date: 	December 5, 2012 

Subject: Closeout of Contract No. AM-639-12 for AML's 2012 Maintenance Project, 
Case No. AM-12-84 

On June 14th  the Commission entered into Contract No. AM-639-12 with Ross Smith, 
dba Earthworm Excavating, of Carrington, ND for sinkhole filling and other reclamation 
work associated with AML's 2012 Maintenance Project. This project involved filling 
dangerous sinkholes caused by underground mine collapse at sites near Haynes, 
Dickinson, Wilton and Baldwin. The original contract amount was $59,989.50. 

Work began on October 30th  and was completed November 27th . Project Manager Bill 
Dodd and construction inspector Thomas Vigesaa supervised the sinkhole filling and 
some erosion stabilization work was also conducted at the BuechlerNelva site under 
Mark Knell's supervision. A change order was issued for some additional dozer hours 
and the rock rip-rap that was placed for erosion control. This change order increased 
the contract amount by about 3%. As noted above, the original contract price was 
$59,989.50, but the total costs went up to $61,772.75. The work performed by 
Earthworm was satisfactory and final payment is being processed. 

Attached is a motion for the December 12, 2012, Commission meeting to close Contract 
AM-639-12. 
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