November 7, 2016

Mr. Darrell Nitschke

Executive Secretary

North Dakota Public Service Commission
600 E. Boulevard, Dept. 408

Bismarck, ND 58505-0480

RE: Dakota Access, LLC — Case No. PU-14-842
Enforcement Action

Dear Mr. Nitschke:
On October 25, 2016, Keitu Engineers & Consultants, Inc. filed a construction inspection report
concerning the Dakota Access Pipeline Project. As a result of the report and subsequent investigation,

Staff is filing a Formal Complaint against Dakota Access, LLC alleging two violations.

Enclosed is the Formal Complaint in Case No. PU-14-842.

Staff Counsel

Encl.
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Formal Complaint

Public Service Commission

John Schuh



BEFORE THE PUBLIC SERVICE COMMISSION OF NORTH DAKOTA

Public Service Commission,
Complainant,

VSs.
Case No. PU-14-842
Complaint

Dakota Access, LLC,

N — —

Respondent.

The Public Service Commission of North Dakota, by and through Advocacy Staff
(Staff), for its complaint against Dakota Access, LLC (Dakota Access or the Company),
alleges and shows the following:

I

Dakota Access is a registered Delaware corporation with a principal office
located at 3738 Oak Lawn Avenue, Dallas, TX 75219. Dakota Access is a foreign
limited liability company authorized to do business in North Dakota. Dakota Access’
registered agent with the North Dakota Secretary of State is Corporation Service
Company, 1709 N 19" St, Ste. 3, Bismarck, ND 58501.

Il
North Dakota Century Code section 49-22-21 provides:

3. Any person who willfully engages in any of the following conduct shall

be subject to a civil penalty of not to exceed ten thousand dollars for each

such violation for each day that such violations persist, except that the

maximum penalty may not exceed two hundred thousand dollars for any
related series of violations:



b. Constructs, operates, or maintains an energy conversion facility or a
transmission facility other than in compliance with the certificate or permit
and any terms, conditions, or modifications contained therein.

The civil penalty provided for in this subsection may be compromised by
the commission. The amount of the penalty when finally determined or
agreed upon in compromise shall be deposited in the general fund and, if
not paid, may be recovered in a civil action in the courts of the state.

4. Notwithstanding any other provision of this chapter, the commission
may, by injunctive procedures, without bond or other undertaking, proceed
against any person who willfully engages in any conduct described in
subsection 3. No liability shall accrue to the commission or its authorized
representative in proceeding against any person pursuant to this section.

North Dakota Century Code section 49-22-03(3) provides:

The Certification to Order Provisions — Transmission Facility Siting, executed by Dakota
Access on May 20, 2015, and incorporated into and made a part of the Commission’s
January 20, 2016; May 24, 2016; and June 22, 2016 Orders issuing a certificate of
corridor compatibility and a route permit for Dakota Access’ Dakota Access Pipeline

“Construction” includes any clearing of land, excavation, or other action
that would affect the environment of the site after April 9, 1975....

Project, provides:

12. Company understands and agrees that if any cultural resource,
paleontological site, archeological site, historical site, or grave site is
discovered during construction, it must be marked, preserved and
protected from further disturbances until a professional examination can
be made and a report of such examination is filed with the Commission
and the State Historical Society and clearance to proceed is given by the
Commission.

38. ROUTE ADJUSTMENT WITHIN DESIGNATED CORRIDOR, NO
AVOIDANCE AREA AFFECTED: Before conducting any construction
activities for any adjustment to the designated route within the designated
corridor under NDCC 49-22-16.3(1), the Company will file:
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a. Certification and supporting documentation affirming that construction
activities will be within the designated corridor, will not affect any known
exclusion or avoidance areas within the designated corridor;

b. Certification and supporting documentation, including a map meeting
the requirements of N.D. Admin. Code § 69-06-04-01(2)(n) identifying the
designated corridor, route and the route adjustment; and

c. Certification that Company will comply with the Commission's order,
law and rules designating the corridor and route.

On October 25, 2016, Keitu Engineers & Consultants, Inc. (Keitu) filed a
construction inspection report (Report) concerning the Dakota Access Pipeline Project
(Project). Keitu reported that during an October 21, 2016 construction inspection of the
Project, it was noted that an area had been flagged and construction of a route
adjustment was in progress. The Report further indicated that Keitu inspectors were
informed by Dakota Access’ environmental inspector that the route adjustment had
taken place as a result of an unanticipated discovery which occurred on or around
October 15, 2016.

V.

Staff contacted Dakota Access on October 25, 2016 to request information
concerning the unanticipated discovery and the route adjustment. A deadline of
October 27, 2016, was given for a response by Dakota Access to this request for
information.

V.

On October 27, 2016, Dakota Access responded to the Staff's request. The

response including a report of a professional examination regarding an unanticipated

discovery of cultural materials, an explanation of events surrounding the discovery, a
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map of the route adjustment and associated landowner information, and a letter from
the North Dakota State Historic Preservation Office (SHPO), dated October 18, 2016,
that concurred with the approach taken by Dakota Access to avoid the site containing
the cultural materials.

The response by Dakota Access also included an affidavit by Joey Mahmoud,
Vice President of Engineering for Dakota Access, which certified under North Dakota
Century Code section 49-22-16.3(1) that all construction activities for the route
adjustment will take place within the corridor previously established by the Commission,
that the route adjustment will not impact any exclusion or avoidance areas, and that
Dakota Access will comply with the Commission’s orders, laws, and rules designating
the corridor and route.

VI.

In a letter dated October 28, 2016, Staff acknowledged receipt of the Dakota
Access’s certification under North Dakota Century Code section 49-22-16.3(1) for the
route adjustment.

VII.

Based on its investigation, Staff determined that an unanticipated discovery of

cultural materials occurred on October 17, 2016.
VIII.

Based on its investigation, Staff determined that the Commission had not given

clearance to proceed prior to Dakota Access beginning construction on the route

adjustment.
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IX

Based on its investigation, Staff determined that Dakota Access had not filed the
required certifications under North Dakota Century Code section 49-22-16.3(1) prior to
beginning construction on the route adjustment.

X.

Based on its investigation, Staff determined that construction of the route
adjustment commenced no later than October 21, 2018 and continued through October
25, 2016.

XI.

Based on its investigation, Staff concluded that Dakota Access violated the
Commission’s January 20, 2016; May 24, 2016; and June 22, 2016 Orders issuing a
certificate of corridor compatibility and a route permit for the Dakota Access Pipeline
Project by failing to obtain a clearance to proceed from the Commission prior to
beginning construction on the route adjustment.

XII.

Based on its investigation, Staff concluded that Dakota Access violated the
Commission’s January 20, 2016; May 24, 2016; and June 22, 2016 Orders issuing a
certificate of corridor compatibility and a route permit for the Dakota Access Pipeline
Project by failing to file with the Commission the required certifications under North
Dakota Century Code section 49-22-16.3(1) prior to beginning construction on the route
adjustment.

XIIl.
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The Respondent must serve an answer to this complaint upon the Complainant
and the Commission within twenty days after service of the complaint, or the
Commission may deem the complaint to be admitted. Answers must be served in the

manner allowed for service under the North Dakota Rules of Civil Procedure.

Prayer for Relief
Based on the foregoing, Staff seeks the following relief:

1. That the Commission find Dakota Access, LLC in violation of the Commission’s
January 20, 2016; May 24, 2016; and June 22, 2016 Orders issuing a certificate of
corridor compatibility and a route permit for Dakota Access LLC’s Dakota Access
Pipeline Project by failing to obtain a clearance to proceed from the Commission prior to
beginning construction on the route adjustment.

2. That the Commission find Dakota Access, LLC in violation of the Commission’s
January 20, 2016; May 24, 2016; and June 22, 2016 Orders issuing a certificate of
corridor compatibility and a route permit for Dakota Access LLC’s Dakota Access
Pipeline Project by failing to file with the Commission the required certifications under
North Dakota Century Code section 49-22-16.3(1) prior to beginning construction on the
route adjustment.

3 That the Commission impose an appropriate civil penalty up to $10,000 per
violation per day, but at least $10,000 for violating the Commission’s Orders in this case
by failing to obtain a clearance to proceed from the Commission prior to beginning
construction on the route adjustment and $5,000 for violating the Commission’s Orders
in this case by failing to file with the Commission the required certifications under North
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Dakota Century Code section 49-22-16.3(1) prior to beginning construction on the route
adjustment.

4. Such other relief that the Commission finds just and proper.

Dated this 7 day of Novembher 2016

(g

. Schuh (ND Bar ID No. 08138)
ecual Ass:stant Attorney General
600 E Boulevard Ave — Dept 408
Bismarck, North Dakota 58505-0480
(701) 328-2421
Attorney for Advocacy Staff

and

Julie Prescott

Public Utility Analyst

600 E Boulevard Ave — Dept 408
Bismarck, North Dakota 58505-0480

(701) 328-4188

Public Service Commission Advocacy Staff
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