
Table 2. Potential Permits/Approvals, Revised 

Agency Permit/Approval Status Timeline 

Federal 
U.S. Army Corps of Engineers Section 404 permit for dredge/fill in 

jurisdictional wetlands 
Project will qualify for Nationwide Permit 12. The Project will not result in a total loss of 

waters of the United States greater than ½-
acre, nor an impact of 0.10-acre or more and 
thus, no preconstruction notification (PCN) is 
required. 

U.S. Fish and Wildlife Service Consultation and review of the proposed 
Project regarding impact to federally 
threatened and endangered species, 
migratory birds, and bald and golden eagles 

Consultation requested and received. Completed prior to application submittal. 

State 
North Dakota Public Service 
Commission 

Certificate of Corridor Compatibility and Route 
Permit 

Application pending. 4 to 6-months  

North Dakota Department of 
Environmental Quality Division 

National Pollutant Discharge Elimination 
System (NPDES) General Permit for 
Stormwater Discharges Associated with 
Construction Activity 

Submit Notice of Intent at least 7 days prior to 
construction and develop/implement 
Stormwater Pollution Prevention Plan. 

Typically, the SWPPP is prepared in time to 
provide information on quantities of erosion 
and sediment control best management 
practices (e.g., silt fence, straw wattles, etc.) 
for use in preparation of pipeline contractor 
bids. Anticipated preparation date is March 
2020. 

NPDES General Permit for Temporary 
Dewatering/Hydrostatic Testing 

Submit Notice of Intent at least 30 days prior 
to discharge date.  

Hydrostatic testing would occur in the late 
summer/early fall of 2020, so the permit 
application would be submitted in July 2020. 

North Dakota State Historic 
Preservation Office (SHPO) 

Cultural and historic resources consultation 
and review. 

Unanticipated Discovery Plan (UDP) for 
discovery of human/historic remains. 

Class I inventory and Class III pedestrian 
survey completed for the Corridor and SHPO 
concurrence was received.  
UDP submitted to SHPO for review/approval 
and concurrence was received. 

All cultural resources investigations were 
completed and concurrences from SHPO 
received by September 2019. 

Slope County Conditional Use Permit (CUP); Section Line 
Crossing Permit; Road Crossing Permit 

CUP application submitted and approval 
received from Zoning Board and County 
Commissioner. 

Conditional Use Permit issued on 5/1/2019. 

Bowman County Utility Permit for the pipeline; County Road 
Crossing Permit; Section Line Crossing 
Permit. 

To be obtained prior to Project construction. 
Utility Permit (which covers County Road and 
Section Line crossings) application submitted 
on 4/12/2019. 

Utility Permit issued on 7/30/2019 

Private 
BNSF Railroad Railroad Crossing Permit To be obtained prior to Project construction. Application to be submitted no later than 

November 30, 2019, with anticipated permit 
issuance date of May 1, 2020. 
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