
2302 Great Northern Drive 
Fargo, ND 58102 

October 14, 2025 

—Via Electronic Mail and U.S. Mail— 
Steven M. Kahl, Executive Director 
North Dakota Public Service Commission 
State Capitol Building, Dept. 408 
600 East Boulevard 
Bismarck, ND 58505-0480 

RE: QUARTERLY REPORT 
APPLICATION FOR ADVANCE DETERMINATION OF PRUDENCE  
FOUR REPOWERED WIND PROJECTS & 120 MW NORTHERN WIND FACILITY 
CASE NOS. PU-20-425 AND PU-21-93  

Dear Mr. Kahl: 

Northern States Power Company, a Minnesota corporation doing business as Xcel 
Energy, respectfully submits this Quarterly Report to the North Dakota Public Service 
Commission in compliance with Term C.1 in the Settlement Agreement included in 
the Commission’s February 2, 2022 FINDINGS OF FACT, CONCLUSIONS OF LAW AND
ORDER. 

“The Company will provide quarterly construction progress reports indicating the 
development status of each Wind Repowering Project until the last Project is in service.” 

Project Name 
Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

Border Winds 150 Rolette County, ND All New turbine components have 
been delivered to the project. 
Turbine repowering is in progress.  
Forecast Commercial Operations 
Date (COD) remains December-
2025.  

Pleasant Valley 200 Mower County, MN Turbine component delivery is 
85% complete. Final turbine 
components will be delivered 
October 2025. Approximately 50% 
of turbines have been repowered. 
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Project Name 
Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

Forecast Commercial Operations 
Date (COD) remains December-
2025. 

Grand Meadows 100.5 Mower County, MN This project achieved COD 
February 28, 2023, one month 
earlier than budgeted. 

Northern Wind 100 Murray County, MN Xcel Energy acquired Northern 
Wind January 2023, and the project 
achieved COD January 31, 2023.  

Rock Aetna  22 Murray County, MN Xcel Energy acquired Rock Aetna 
in November 2022, and the project 
achieved COD December 9, 2022.  

Nobles 201 Nobles County, MN This project achieved COD 
November 30, 2022, one month 
earlier than budgeted. 

 
On at least an annual basis, Xcel Energy shall file a letter with the Commission in 
these Cases advising whether the trade secret information must remain secret or if it 
may be made public. The Company can confirm that the trade secret information 
must remain trade secret at this time. 
 
Please feel free to contact me at (701) 241-8632 if the Commission requires additional 
information or has any questions. 
 
Sincerely, 
 
 
/s/ 
 
ALEX NISBET 
REGULATORY POLICY SPECIALIST 
 
Cc: 
Adam Renfandt (arenfandt@nd.gov);  
Victor Schock (vschock@nd.gov) 
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