
As of: 10/30/2022

SOUTH BEND 16 INCH PIPELINE

SANDSTONE TO FLAT ROCK , 79.25

GATES‐FENCING, 79.25

COMPLETED ROW, 79.25

STRUNG, 79.25

WELDED, 79.25

COATED, 79.25

TRENCHED, 79.25

LOWERED, 79.25

BACKFILLED, 78.25

RECLAIMED, 62.14

RE‐SEEDED, 17.07

HYDRO‐TESTED, 65.4

1

Miles

SOUTH BEND SPREAD 1 CONSTRUCTION STATUS ‐ BRTR244
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As of: 10/30/2022

SOUTH BEND 16 INCH PIPELINE

WILSON TO FLAT ROCK , 39.23

GATES‐FENCING, 39.23

COMPLETED ROW, 39.23

STRUNG, 39.23

WELDED, 39.23

COATED, 39.23

TRENCHED, 39.23

LOWERED, 39.23

BACKFILLED, 39.23

RECLAIMED, 17.99

RE‐SEEDED, 0.00

1

Miles

SOUTH BEND SPREAD 2 CONSTRUCTION STATUS ‐ BRTR243



As of: 10/30/2022

SOUTH BEND 16 INCH PIPELINE

JOHNSON'S CORNER TO WILSON, 26.52

GATES‐FENCING, 26.52

COMPLETED ROW, 26.52

STRUNG, 26.52

WELDED, 26.52

COATED, 26.52

TRENCHED, 26.52

LOWERED, 26.52

BACKFILLED, 26.52

RECLAIMED, 15.04

RE‐SEEDED, 12.10

1

Miles

SOUTH BEND SPREAD 3 CONSTRUCTION STATUS ‐ BRTR237


