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July 15, 2022 
- VIA E-MAIL AND U.S. MAIL - 

Steven M. Kahl, Executive Secretary      
North Dakota Public Service Commission 
Department 408 
600 East Boulevard Avenue 
Bismarck, ND 58505-0480 
 
RE: QUARTERLY REPORT 

APPLICATION FOR ADVANCE DETERMINATION OF PRUDENCE  
 FOUR REPOWERED WIND PROJECTS & 120 MW NORTHERN WIND FACILITY 

CASE NOS. PU-20-425 AND PU-21-93 
 
Dear Mr. Kahl: 
 
Northern States Power Company, a Minnesota corporation doing business as Xcel 
Energy, respectfully submits this Quarterly Report to the North Dakota Public Service 
Commission in compliance with Term C.1 in the Settlement Agreement included in 
the Commission’s February 2, 2022 FINDINGS OF FACT, CONCLUSIONS OF LAW AND 
ORDER. 
 

1. The Company will provide quarterly construction progress reports indicating 
the development status of each Wind Repowering Project, until the last Project 
is in service. 

 
Project Name Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

Border Winds 150 Rolette County, ND North Dakota Site Permit 
Application submitted April 
2022.  Held Informal Meeting 
with PUC Staff for this matter 
on June 2022. On schedule for 
December 2025 commercial 
operation date (COD). 
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Grand Meadows 100.5 Mower County, MN Construction will begin July 
2022.  On schedule for March 
2023 COD. 

Nobles 201 Nobles County, MN Construction is in progress. A 
small group of turbines (7 of 
133) have been commissioned 
in June 2022.  On schedule for 
December 2022 COD. 

Pleasant Valley 200 Mower County, MN Minnesota Site Permit 
Application submitted May 
2022. On schedule for 
December 2025 COD. 

Northern Wind 100 Murray County, MN Construction is underway with 
multiple civil/structural 
activities being performed in 
addition to decommissioning 
the existing site.  On schedule 
for December 2022 COD. 

Rock Aetna  22 Murray County, MN Now considered a separate 
project from Northern Wind 
with its own generator 
interconnection agreement 
(GIA), Engineering 
Procurement Construction 
(EPC) agreement, Purchase and 
Sale Agreement (PSA), PTC 
qualification, and COD. On 
schedule for December 2022 
COD.  

 
 

2. On at least an annual basis, Xcel Energy shall file a letter with the Commission 
in these Cases advising whether the trade secret information must remain secret 
or if it may be made public. 

 
The Company can confirm that the trade secret information must remain trade secret 
at this time. 
 
Please feel free to contact me at (612) 330-7974 if the Commission requires additional 
information or has any questions. 
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Sincerely, 
 
CHRISTOPHER SHAW 
MANAGER, REGULATORY POLICY 
 
cc:  

 Via Email  
-  Jack Schuh (jschuh@nd.gov) 
-  Adam Renfandt (arenfandt@nd.gov) 
-  Victor Schock (vschock@nd.gov) 

 


