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January 13, 2023 

- VIA E-MAIL AND U.S. MAIL - 
Steven M. Kahl, Executive Secretary      
North Dakota Public Service Commission 
Department 408 
600 East Boulevard Avenue 
Bismarck, ND 58505-0480 
 
RE: QUARTERLY REPORT 

APPLICATION FOR ADVANCE DETERMINATION OF PRUDENCE  
 FOUR REPOWERED WIND PROJECTS & 120 MW NORTHERN WIND FACILITY 

CASE NOS. PU-20-425 AND PU-21-93 
 
Dear Mr. Kahl: 
 
Northern States Power Company, a Minnesota corporation doing business as Xcel 
Energy, respectfully submits this Quarterly Report to the North Dakota Public Service 
Commission in compliance with Term C.1 in the Settlement Agreement included in 
the Commission’s February 2, 2022 FINDINGS OF FACT, CONCLUSIONS OF LAW AND 
ORDER. 
 

1. The Company will provide quarterly construction progress reports indicating 
the development status of each Wind Repowering Project, until the last Project 
is in service. 

 
Project Name Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

Border Winds 150 Rolette County, ND North Dakota Site Permit 
Amendment issued November 
2022. On schedule for a 
December 2025 commercial 
operation date (COD).  

Grand Meadows 100.5 Mower County, MN Construction is in 
progress. Turbine Installation is 
65% mechanically 
complete. Commissioning is 
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33% complete. On schedule for 
a March 2023 COD.  

Nobles 201 Nobles County, MN This project achieved 
commercial operation  on 
November 30, 2022, one month 
earlier than budgeted.  

Pleasant Valley 200 Mower County, MN Minnesota Site Permit 
Amendment issued November 
2022. On schedule for a 
December 2025 COD.  

Northern Wind 100 Murray County, MN Construction is complete with 
all wind towers commissioned 
and Xcel is expected to close on 
Northern Wind in January 2023. 
The project is on schedule for a 
January 2023 COD.  

Rock Aetna  22 Murray County, MN Xcel closed on Rock Aetna in 
November 2022 and the project 
achieved commercial operation 
on December 9, 2022.   

 
2. On at least an annual basis, Xcel Energy shall file a letter with the Commission 

in these Cases advising whether the trade secret information must remain secret 
or if it may be made public. 

 
The Company can confirm that the trade secret information must remain trade secret 
at this time. 
 
Please feel free to contact me at (701) 241-8632 if the Commission requires additional 
information or has any questions. 
 
Sincerely, 
 
ALEX NISBET 
REGULATORY POLICY SPECIALIST 
 
cc:  

 Via Email  
-  Jack Schuh (jschuh@nd.gov) 
-  Adam Renfandt (arenfandt@nd.gov) 
-  Victor Schock (vschock@nd.gov) 


