@ XCEI Ener gy@ 2302 Great Northern Drive

Fargo, ND 58102

January 13, 2025
—YVia Electronic Mail and U.S. Mail—
Steven M. Kahl, Executive Secretary
North Dakota Public Service Commission
Department 408
600 East Boulevard Avenue
Bismarck, ND 58505-0480

RE:  QUARTERLY REPORT
APPLICATION FOR ADVANCE DETERMINATION OF PRUDENCE
FOUR REPOWERED WIND PROJECTS & 120 MW NORTHERN WIND FACILITY
CASE Nos. PU-20-425 AND PU-21-93

Dear Mr. Kahl:

Northern States Power Company, a Minnesota corporation doing business as Xcel
Energy, respectfully submits this Quarterly Report to the North Dakota Public Service
Commission in compliance with Term C.1 in the Settlement Agreement included in
the Commission’s February 2, 2022 FINDINGS OF FACT, CONCLUSIONS OF LLAW AND
ORDER.

1. The Company will provide quarterly construction progress reports indicating
the development status of each Wind Repowering Project, until the last Project
1s in service.

Net .
. ot . Construction Progress &
Project Name | Capability Location
Development Status
(MW)

Border Winds 150 Rolette County, ND | Construction is forecasted to
begin in March/April 2025
with general and civil
preparation activities. This
project is on schedule for a
December 2025 COD.

Pleasant Valley 200 Mower County, MN | Construction is forecasted to
begin in March/April 2025
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Net
Project Name | Capability Location

MW)

Construction Progress &
Development Status

with general and civil
preparation activities. This
project is on schedule for a

December 2025 COD.

Grand Meadows 100.5 Mower County, MN | This project achieved COD
February 28, 2023, one month
earlier than budgeted.

Northern Wind 100 Murray County, MN | Xcel Energy acquired
Northern Wind January 2023,
and the project achieved
COD January 31, 2023.

Rock Aetna 22 Murray County, MN | Xcel Energy acquired Rock
Aetna in November 2022, and
the project achieved COD
December 9, 2022.

Nobles 201 Nobles County, MN | This project achieved COD
November 30, 2022, one
month earlier than budgeted.

1. On atleast an annual basis, Xcel Energy shall file a letter with the Commission
in these Cases advising whether the trade secret information must remain secret
or if it may be made public.

The Company can confirm that the trade secret information must remain trade secret
at this time.

Please feel free to contact me at (701) 241-8632 if the Commission requires additional
information or has any questions.

Sincerely,

ALEX NISBET
REGULATORY POLICY SPECIALIST

cc:
Jack Schuh (jschuh@nd.gov);

Adam Renfandt (arenfandt@nd.gov);
Victor Schock (vschock@nd.gov)
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