
2302 Great Northern Drive 
Fargo, ND 58102 

April 8, 2025  
—Via Electronic Mail and U.S. Mail— 

Steven M. Kahl, Executive Secretary  
North Dakota Public Service Commission 
Department 408 
600 East Boulevard Avenue 
Bismarck, ND 58505-0480 

RE: QUARTERLY REPORT 
APPLICATION FOR ADVANCE DETERMINATION OF PRUDENCE  
FOUR REPOWERED WIND PROJECTS & 120 MW NORTHERN WIND FACILITY 
CASE NOS. PU-20-425 AND PU-21-93 

Dear Mr. Kahl: 

Northern States Power Company, a Minnesota corporation doing business as Xcel 
Energy, respectfully submits this Quarterly Report to the North Dakota Public Service 
Commission in compliance with Term C.1 in the Settlement Agreement included in 
the Commission’s February 2, 2022 FINDINGS OF FACT, CONCLUSIONS OF LAW AND
ORDER. 

1. The Company will provide quarterly construction progress reports indicating
the development status of each Wind Repowering Project, until the last Project
is in service.

Project Name 
Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

Border Winds 150 Rolette County, ND Construction is forecasted to 
begin in May 2025 with civil 
preparation 
activities.  Turbine delivery 
components are forecasted to 
begin in June 2025.  This 
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Project Name 
Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

project is on schedule for a 
December 2025 COD. 

Pleasant Valley 200 Mower County, MN Construction is forecasted to 
begin in April 2025 with civil 
preparation 
activities.   Turbine delivery 
components are forecasted to 
begin in June 2025.  This 
project is on schedule for a 
December 2025 COD.  

Grand Meadows 100.5 Mower County, MN This project achieved COD 
February 28, 2023, one month 
earlier than budgeted. 

Northern Wind 100 Murray County, MN Xcel Energy acquired 
Northern Wind January 2023, 
and the project achieved 
COD January 31, 2023.  

Rock Aetna  22 Murray County, MN Xcel Energy acquired Rock 
Aetna in November 2022, and 
the project achieved COD 
December 9, 2022.  

Nobles 201 Nobles County, MN This project achieved COD 
November 30, 2022, one 
month earlier than budgeted. 

 
1. On at least an annual basis, Xcel Energy shall file a letter with the Commission 

in these Cases advising whether the trade secret information must remain secret 
or if it may be made public. 

 
The Company can confirm that the trade secret information must remain trade secret 
at this time. 
 
Please feel free to contact me at (701) 241-8632 if the Commission requires additional 
information or has any questions. 
 
Sincerely, 
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ALEX NISBET 
REGULATORY POLICY SPECIALIST 
 
cc:  
Jack Schuh (jschuh@nd.gov);  
Adam Renfandt (arenfandt@nd.gov);  
Victor Schock (vschock@nd.gov) 


	—Via Electronic Mail and U.S. Mail—

