
2302 Great Northern Drive 
Fargo, ND 58102 

July 14, 2025 

—Via Electronic Mail and U.S. Mail— 
Steven M. Kahl, Executive Director 
North Dakota Public Service Commission 
State Capitol Building, Dept. 408 
600 East Boulevard 
Bismarck, ND 58505-0480 

RE: QUARTERLY REPORT 
APPLICATION FOR ADVANCE DETERMINATION OF PRUDENCE  
FOUR REPOWERED WIND PROJECTS & 120 MW NORTHERN WIND FACILITY 
CASE NOS. PU-20-425 AND PU-21-93 

Dear Mr. Kahl: 

Northern States Power Company, a Minnesota corporation doing business as Xcel 
Energy, respectfully submits this Quarterly Report to the North Dakota Public Service 
Commission in compliance with Term C.1 in the Settlement Agreement included in 
the Commission’s February 2, 2022 FINDINGS OF FACT, CONCLUSIONS OF LAW AND
ORDER. 

1. The Company will provide quarterly construction progress reports indicating
the development status of each Wind Repowering Project, until the last Project
is in service.

Project Name 
Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

Border Winds 150 Rolette County, ND New turbine components 
delivery commenced June-
2025.  The first turbines will 
begin repower in July-2025.  
Forecast Commercial 
Operations Date (COD) 
remains December-2025.  
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Project Name 
Net 

Capability 
(MW) 

Location Construction Progress & 
Development Status 

Pleasant Valley 200 Mower County, MN New turbine components 
delivery commenced June-
2025.  The first turbines will 
begin repower in July-2025.  
Forecast Commercial 
Operations Date (COD) 
remains December-2025.  

Grand Meadows 100.5 Mower County, MN This project achieved COD 
February 28, 2023, one month 
earlier than budgeted. 

Northern Wind 100 Murray County, MN Xcel Energy acquired 
Northern Wind January 2023, 
and the project achieved 
COD January 31, 2023.  

Rock Aetna 22 Murray County, MN Xcel Energy acquired Rock 
Aetna in November 2022, and 
the project achieved COD 
December 9, 2022.  

Nobles 201 Nobles County, MN This project achieved COD 
November 30, 2022, one 
month earlier than budgeted. 

1. On at least an annual basis, Xcel Energy shall file a letter with the Commission
in these Cases advising whether the trade secret information must remain secret
or if it may be made public.

The Company can confirm that the trade secret information must remain trade secret 
at this time. 

Please feel free to contact me at (701) 241-8632 if the Commission requires additional 
information or has any questions. 

Sincerely, 

ALEX NISBET 
REGULATORY POLICY SPECIALIST 



 

 
cc:  
Adam Renfandt (arenfandt@nd.gov);  
Victor Schock (vschock@nd.gov) 
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