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The Reclamation Division has conducted a technical review of Leonardite Products, LLC's application of 
Revision No. 12 for Renewal No. 4 to Permit GRGR-0501 at the Stony Creek Mine. The following items 
must be adequately addressed prior to Commission approval of the revision and the corresponding 
renewal. 

General 

Please separate the permit PDF into bookmarked sections to simplify navigation of the permit. Currently, 
the only bookmarked section of the permit is the Legal Description of the Permit Area. (JAR) 

IV - Environmental Resources 

1. The mining year data for sub-areas F-2, E-2, D-3, and H-2 presented in Table E-1 on page E-1 of 
Section IV (Environmental Resources) are inconsistent with the mining year data shown in Table 
0-1 on page O-2A of Section V (Operations Plan). Please review both tables and revise as 
necessary to ensure that the mining years (old and projected) for these sub-areas are consistent 
between Table E-1 and Table 0-1 . (BSM) 

VI - Reclamation Plan 

2. At the top of page R-7 of Section VI (Reclamation Plan), the worst-case bond period is described 
as occun-ing during the third quarter of 2030, with sub-area G-1 (4 acres) identified as the final 
cell requiring rough grading. However, Table E-1 on page E-1 of Section IV (Environmental 
Resources) and Table 0-1 on page O-2A of Section V (Operations Plan) indicate that during the 
third quarter of 2030, sub-area H-2 will be mined, G-3 will be rough graded (spoil), G-2 will have 
subsoil respread, and G-1 will have topsoil respread. Please review and revise page R-7 
accordingly to ensure all disturbed sub-areas are accurately accounted for in the worst-case bond 
period. Furthermore, please verify that any resulting adjustments are reflected in the associated 
reclamation cost calculations. (BSM) 
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3. The narrative on top of page R-7 of Section VI (Reclamation Plan) does not currently reference 
Table 0-1 on page O-2A of Section V (Operations Plan), which outlines the schedule of 
reclamation activities. To improve clarity, please revise the narrative on top of page R-7 to 
reference Table 0-1 , and specify the sub-areas requiring reclamation and the type of activity 
scheduled during the worst-case bond period (3 rd quarter of 2030). (BSM) 

4. Please consider reordering the line items for reclamation costs on page R-7 of Section VI 
(Reclamation Plan) to follow the typical sequence of reclamation operations. It is recommended 
that the order begin with "Spoil Replacement," followed by "Subsoil Replacement," and then 
"Topsoil Replacement." This order was used in Revision 10 and provides a more logical and 
consistent flow. (BSM) 

5. The two line items that state "Associated disturbed area (2 .18 acres; includes roads and buffers)*" 
on page R-7 of Section VI (Reclamation Plan) include an asterisk, implying that a corresponding 
footnote or explanation is provided. However, no such information is present. Please review and 
confirm whether additional information is missing. If not, the asterisk should be removed to 
avoid confusion. (BSM/AAC) 

6. The top subsection on page R-8 of Section VI (Reclamation Plan), which details calculations for 
replacement quantities of topsoil, subsoil, spoil, and drainage tapering and grading, currently 
lacks a title. Please consider adding a title such as "Total Earthmoving Costs" for improved 
clarity and consistency. Additionally, please update the corresponding reference in the following 
"Total Reclamation Costs" subsection by revising the label "Overburden Handling and Tapering" 
to "Total Earthmoving Costs." (BSM) 

7. The formatting of the calculations on page R-8 of Section VI (Reclamation Plan) makes it 
difficult to visually track subsection totals. Please consider improving readability by applying 
consistent indentation to subsection calculations and removing the internal line markings within 
each subsection - while retaining the line above each subsection total. These formatting 
adjustments would enhance clarity and the visual flow of the cost breakdown. (BSM) 

IX-Maps 

8. Please place the section number on Map B (Permit Location Map) as required by NDAC 69-05 .2-
05-02(5)(a). (JAR) 

Please contact this office if you have any questions . 

Sincerely, 

Director 
Reclamation Division 

cc via email only: Cherie Harms ( cherie@leonarditeproducts.com) 
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