

**Bison 1B Weekly Construction Report**  
**PU-09-587**  
**Week Ending: 8/6/11**

Restoration work on Henke property is complete. Contractor is taking care of weed issues around some of the structures and back filling on structures where the fill material has settled. Contractor is also installing reflectors on structures located in cultivated fields.

**Bison 1B Weekly Construction Report**  
**PU-09-587**  
**Week Ending: 8/13/11**

There was no new activity on restoration for week ending 8/13/11.

**Bison 1B Weekly Construction Report**  
**PU-09-587**  
**Week Ending: 8/20/11**

Wind dampeners were installed on 10 structures. Contractor is expected to repair any ruts that were caused by trucks installing the dampeners. No restoration work was completed during the week ending 8/20/11.