

Bison 1B Weekly Construction Report
PU-09-587
Week Ending: 8/27/11

Contractor has been installing reflective markers on poles in cultivated fields. They are also back filling around poles where soil has settled over time.