

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 10/07/12

Thirty two towers have been fully erected.

All temporary crane paths have been restored.

Michels running one water truck for dust control.

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 09/30/12

Thirty two towers have been fully erected.

Temporary crane paths are being restored as the crane moves to different areas.

Michels running one water truck for dust control.

Bison 2 Weekly Construction Report
PU-11-57
Week Ending: 09/23/12

Twenty eight towers have been fully erected.

Temporary crane paths are being restored as the crane moves to different areas.

Michels running one water trucks for dust control.