

**Bison 3 Weekly Construction Report**  
**PU-11-162**  
**Week Ending: 05/13/12**

Collection crews are working on circuits 813, 814 and 815.

Foundation crews continue excavating holes and installing rebar, they also poured 3 foundation base sections

**Manpower on Site**

- Michels - 200
- Braun – 5
- Hooper -10
- MP - 8