

Casey A. Furey  
100 West Broadway, Suite 250  
P.O. Box 2798  
Bismarck, ND 58502-2798  
701.223.6585  
cfurey@crowleyfleck.com

January 2, 2020

*Via E-mail and Hand Delivery*

Mr. Patrick Fahn  
Director, Public Utilities Division  
North Dakota Public Service Commission  
600 E. Boulevard, Dept. 408  
Bismarck, ND 58505-0480  
[pfahn@nd.gov](mailto:pfahn@nd.gov)  
[ndpsc@nd.gov](mailto:ndpsc@nd.gov)

In re: Brady Wind, LLC  
Brady Wind Energy Center  
Case No. PU-15-690  
Aircraft Detection Lighting System Status Update  
Our File No. 035218-00026

Dear Mr. Fahn:

Pursuant to your request dated December 11, 2019, Brady Wind, LLC (“Brady Wind”) provides the following status update regarding installation of the Aircraft Detection Lighting System (“ADLS”) at the Brady Wind Energy Center located in Stark County, North Dakota.

As stated in its December 31, 2019 status report, Brady Wind has installed the ADLS at the Wind Energy Center. Brady Wind completed test flights on the night of December 31. The radar system and lighting are operational however, the communications system requires additional testing before the ADLS can be commissioned. Specifically, the Wind Energy Center requires certain additional testing and fine-tuning of its software and communications systems to ensure that the lights are fully controlled by the radar system and the ADLS can be safely deployed. Brady Wind’s vendor will fly additional test flights before finally commissioning the ADLS. Brady Wind anticipates these test flights occurring on January 2 or 3, 2020, weather permitting.

Brady Wind will submit a supplemental notification confirming the status of the ADLS as soon as the system is fully commissioned. Please do not hesitate to contact me with any additional questions.

Sincerely,

**CROWLEY FLECK PLLP**

A handwritten signature in blue ink, appearing to read "Casey A. Furey". The signature is stylized and cursive.

Casey A. Furey

cc: Tracy Davis (*via email*)