



Weekly Construction Status Report

Docket PU-17-246

October 29, 2017 through November 4, 2017

Contact	Title	Office Phone	Cell Phone
Zach Keller	Project Engineer	(701) 857-9005	(701) 389-0688
Matt Comeaux	Supervisor, Regulatory Affairs	(713) 627-6478	(832) 312-3513

Pipeline Construction

This week's activities (10/29/17 through 11/4/17):

- Completed right-of-way clean up and restoration activities.
- Completed reseeding of western tie-in location located outside of airport construction project area boundaries.
- Completed demobilization of equipment and materials off-site.

Next week's activities (11/5/17 through 11/11/17):

- Continue monitoring of erosion control devices (ECDs), in accordance with stormwater permit.