

Casey A Furey
100 West Broadway, Suite 250
P.O. Box 2798
Bismarck, ND 58502-2798
701.223.6585
cfurey@crowleyfleck.com

November 25, 2019

Via Hand Delivery and Electronic Mail

Steven Kahl
Executive Director
North Dakota Public Service Commission
600 E. Boulevard, Dept. 408
Bismarck, ND 58505-0480

E-mail: ndpsc@nd.gov

In re: Emmons-Logan Wind, LLC
Case No. PU-18-280
Our File No. 035218-000046


Dear Mr. Kahl:

Emmons-Logan Wind, LLC (“Emmons-Logan Wind”) provides the following information regarding the status of Aircraft Detection Lighting System (“ADLS”) installation and operation at the Emmons-Logan Wind Energy Center located in Emmons and Logan Counties, North Dakota. All work associated with ADLS installation has been completed except for installation of the radar system. Due to difficulties with Emmons-Logan Wind’s vendor’s supply chain, the radar system is pending delivery from an overseas supplier. Emmons-Logan Wind anticipates that the radar system will be received, installed, and tested within the next several months and ADLS will be activated in the first quarter of 2020.

Please feel free to contact me with any questions.

Sincerely,

CROWLEY FLECK PLLP



Casey A. Furey

cc: Jerry Lein (via email)
Adam Renfandt (via email)
John Schuh (via email)
Tracy Davis (via email)