

**CONTRACT AMENDMENT**

**CONTRACT NAME AND NUMBER:**

**2021 Beulah/Zap Phase 16 Material Testing AML Project**

**Contract Number AM-851-21**

**AMENDMENT NUMBER: 1**

This amendment is made to 2021 Beulah/Zap Phase 16 Material Testing AML Project Contract Number AM-851-21 (Contract) between the State of North Dakota, acting through its Public Service Commission (STATE), and Geoserv, Inc., 3100 East Broadway Ave., Bismarck, ND 58501 (CONTRACTOR).

The parties agree to the following terms and conditions and expressly agree that if any of the following terms and conditions conflict with any of the terms and conditions of the Contract, then, notwithstanding any term in the Contract, the following terms and conditions govern and control the rights and obligations of the parties.

The parties agree to amend the Contract as follows:



**Contract Extension**

Contract Section Term of Contract. The Contract commenced on June 1, 2021 and ends on December 31, 2021 with an option to extend the contract for up to six months beyond the current termination date.

The parties have agreed to renew or extend the Contract for an additional three months; therefore, the contract is amended to change the expiration date to March 31, 2022. The Contract can be extended for an additional three months.

All other terms of the Contract remain in effect. This Contract Amendment is not effective until fully executed by all parties.

**EXECUTION**

<b>CONTRACTOR</b>	<b>STATE OF NORTH DAKOTA</b>
Geoserv, Inc.	Acting through its Public Service Commission
BY: 	BY: 
Printed Name: Max Tschosik	Printed Name: Steve Kahl
Title: Vice President	Title: Executive Director
Date: 12/10/2021	Date: 12/10/21